Shipping/Receiving Chart
M S Blitz Build Summer 2002

A B C D E F G H I J K L
1 Total Shipped Total Computers [ Ready Designated | Left after Not
2 Total Built Shipped | Remaining | for Pickup | to School Designated | Working/
3 Pickup Need Parts
4 (CWNC
5 |W. Bolivar 320 320 267 53 24 24 15
6 |Brooks 320 320 161 159 154]159-Jackson 0 5
7 |Marshall 320 320 228 92 90(23-Jackson 67
8 |Port Gibson 360 360 317 43 40 40 4
9 |Natchez 340 340 339 1 0 0 1
10
11 |Sheeva
12 |Poplarville 440 440 318 122 122|122-Jackson 0
13 |Hattiesburg 358 361 175 186 181(177-Jackson 4 5
14 [Moss Point 340 340 122 218 215 215 3
15 |Wayne Co. 262 262 201 61 47 47 14
16 [Watkins 302 302 168 135 121 121 1.3 ctes shippedt includeseptacement computer for Jones county
17 |Bay Springs 308 305 304 0 0
18 |Philadel phia 380 380 268 112 110{109-Jackson 1 2
19
20 [Totals 4050 2868 1182 1104 590 519 62




