Mississippi Development Authority
P.O. Box 849
Jackson, Mississippi 39305

NISSAN TIMELINE

January 22 Contracts awarded for the first phasearfs and highways
development to Eutaw Construction Company

January 22 Press conference held statewide taianaonailing of 41,000
letters and update on supplier meeting

January 25 Pre-proposal meeting held at 2 p.rheRd. Lee Building
January 29 Phase B proposals due to MississipjarNrapact Authority
January 31 Phase B contract awarded to Eutaw @ctish Company
February 1, Minority and Small Business Coordiragelected — Denotee

Martin Contractor, Inc., and Systems Consultantso8mtes, Inc.
February 1 Pre-proposal meeting held at 2 p.m. Ré&bd.ee Building

February 7 Phase C contract awarded to Hill Brati@anstruction Company
and T.L. Wallace Construction Company

February 19-23 Supplier meeting to be held

April 1 Turn over building pad to Nissan
April 1 Nissan begins building construction
April 6 Groundbreaking ceremonies

The plant, with a capacity of 250,000 vehicles arywill produce a full-size pickup
truck, a full-size sport-utility vehicle and thextgeneration Nissan minivan. Production
of the first vehicle is scheduled to begin in thenser of 2003. Initially, 3,300 people
will be employed, with a potential employment legél,000 in the future. Additional
information as it becomes available is posted enthb at:
www.mississippiandnissan.com.



