

## I CAN Learn® Installation and Training Timeline - State of Mississippi

ACTIVITY	August				September				October				
	6-10	13-17	20-24	27-31	3-7	10-14	17-21	24-28	1-5	8-12	15-19	22-26	29-2
Identify Classes	Aug. 6-10												
Mail Info. Packets to Districts	Aug. 13-17												
State Board of Education Mtg.	Aug. 16												
ITS Board Meeting	Aug. 17												
Classrooms Surveyed	Aug. 13 - 31												
Lease Signed	Sept. 3												
District Orientation I	Sept. 6												
District Orientation II	Sept. 13												
Electricity/Network Installation	Sept. 24-Oct. 19												
Teacher Training I	Oct. 15-16												
Teacher Training II	Oct. 18-19												
Classroom Installation	Oct. 1- 26												

**District Orientation I and II** - Orientation designed to introduce the I CAN Learn® system to district administrators. Administrators will attend one of the two sessions. Locations to be announced.

**Teacher Training I and II** - Intensive two-day training for I CAN Learn® classroom teachers. Teachers will attend one of the two sessions. Locations to be announced.